1AIA Document G701" - 2001

Change Order

PROJECT: (Name and address) CHANGE ORDER NUMBER:

1 OWNER Q
Leesburg Gym DATE: awninz
1851 Griffin Road ARCHITECT O
Leesburg, FL 34748 ARCHITECT'S PROJECT NUMBER: TSPA # 06041 CONTRACTOR q
TO CONTRACTOR: (Name and address) FIELD OJ
Shoemaker Construction Company, Inc. 5
P.O. Box 1885 CONTRACT OATES Zoem OTHER O

Sanford, FL 32772-1885 CONTRACT FOR:  New Gym

Gontractors-Jobld—183

The Contract is changed as follows:
{(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives)

See attached page titled "Leesburg Gym, Attachment to AIA G701, Change Order #1" dated August 20, 2007

The original (Contract Sum) (Guaranteed Maximum Price) was § 252940000
The net change by previously authorized Change Orders S 0.00
The (Contract Sum) (Guaranteed Maximum Price) prior to this Change Order was $ 2 529 400.00
The (Contract Sum) (Guaranteed Maximum Price) will be (increased) (decreased) (unchanged)

by this Change Order in the amount of $ 123.842.00
The new (Contract Sum) (Guaranteed Maximum Price) including this Change Order will be $ 285324200
The Contract Time will be (increased) (decreased) (unchanged) by g/7/08 ( 21 )days

The date of Substantial Completion as of the date of this Change Order therefore is ¢ / 7/ OB

(Note: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximumn Price
which have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the
Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.)

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Scott Partnership Architecture _ Shoemaker Construction Company, Inc. City of Leesburg
ARCHITECT (Firm name) CONTRACTOR (Firm name) OWNER (Firm name)

423 South Keller Road, #200 P.O. Box 1885 PO Box 490630 (501 W. Meadow St.)

Orlando, FL 32801 Sanford, FL 32772-1885 Leesburg, FL 34749-0630
ADDRESS ADDRESS ADDRESS
W{Signa{m'e) ~ BY (Signature) BY (Signatire)

ALAN DA sreE KKK EL-
(Typed name) (Typed name) (Typed name)
ﬁ/z i / o

DATE DATE DATE

CAUTION: You should sign an original AIA Contract Document, on which this text appears in RED. An original assures that
changes will not be obscured.

AIA Document G701™ - 2001. Copyright @ 1979, 1987, 2000 and 2001 by The American Institute of Architects. All rights reserved. WARNING: This
AIA” Document is protected by U.S. Copyright Law and International Treaties. Unauthorized reproduction or distribution of this AIA® Document
or any portion of it, may result in severe civil and criminal penalties, and will be prosecuted to the maximum extent possible under the law.
Purchasers are permitted to reproduce ten (10) copies of this document when completed. To report copyright violations of AIA Contract Documents, e-mail
The American Institute of Architects' legal counsel, copyright@aia.org.



I/
SHOEMAKER
| ,-c_ 7 C O N m‘ulIJ(: TION
SINCE 1956 Leesburg Gym
Attachment to AIA G701

Change Order #1 Revised

www.shoemakerconstruction.net

August 20, 2007

City of Leesburg
P.O. Box 490630
Leesburg, FL 34749-0630

Item Description Quantity | Units | Unit Cost Amount

Limerock Road to Gym Entrance Only

Road Grading & Excavation 1220 | SY 2.70 $3,294.00
8" Stabilized Subgrade 1220 | SY 4.80 5,856.00
6" Limerock Base 1220 | SY 7.80 9,516.00
1.5" Asphalt 1220 | SY 13.50 16,470.00
Striping & Signage 1 LS 1,300.00 1,300.00
M.O.T. / Traffic Control 1 LS 3,000.00 3,000.00
8’ Wide Sidewalk Grading/Excavation (West Side of Rd) 2440 SF .30 732.00
8’ Wide Sidewalk Wire Mesh/Sawn Cuts 2440 SF .18 439,00
8’ Wide Sidewalk Concrete Material 345| CY 120.00 4,140.00
8’ Wide Sidewalk Concrete & Form Labor 2440 | SF 2.50 6,100.00
Sod Prep / Remove Limerock/New Fill 14121 SF 45 6,354.00
Bahia Sod 14121 SF .22 3,106.00

Subtotal: | $60,307.00

Extending Limerock Road to School Entrance
Removal & Replacement of Unsuitable Subgrade
(Undiscovered Old Asphalt That Needs Removal)
Material That Will Not Meet Compaction Testing. Each
Load Consists Of Hauling Out Unsuitable Material And
Returning with Good Material. (Trips will be counted
on site to assure proper billing and any possible credit.
Price includes placement and compaction of new

61 | Trips $351.35 $21,432.00

material.)

Road Grading & Excavation 1227 | SY 2.70 3,312.00
8" Stabilized Subgrade 1227 | SY 4.80 5,889.00
6" Limerock Base 1227 | SY 7.80 9,570.00
1.5"” Asphalt 1227 | SY 13.50 16,564.00
Striping & Signage 1 LS 1,100.00 1,100.00
Sod Prep / Remove Limerock / New Fill 8460 SF 45 3,807.00
Bahia Sod 8460 | SF 22 1,861.00

Subtotal: | $63,535.00

Total: | $123,842.00

This page is part of AIA Document G701 — 2001, Change Order #1 dated
August 14, 2007 Revised for the City of Leesburg Gym. Page 1 is the Actual
AIA Document G701 and Page 2 is this page.
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